COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 02/ 21/ 2019

ESTI MATE SUMVARY 08:38: 15

CONTI D: C20754

PCN: 20754-BI D

COFRS REPORTI NG CATEGORY: 2

ESTI MATE NO. 0005 PROG

CONTRACT DESCRI PTI ON:
SH 167 FROM MP O --

PRQIECT NO

4.9 NEAR FOALER

STR167A- 002

SH 167 FROM MP 0 to 4.9 NEAR FO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
A and S CONSTRUCTI ON CO.

P. 0. BOX 566

CANON CI TY

CURRENT PRQIECT AM:

@

AWARD PRQJECT AM: $
PERCENT COWPLETE:
FUNDS AVAI LABLE: $

TOTAL CLAI MS: $

OTERO

CO 81215- 05! (719) 275- 4555

6, 046, 110. 70
5,715, 910. 10

24.90%
4,540, 840. 23

0. 00

APPROVED FOR PAYMENT BY

TIME CHARGED: 37.0 DAYS TI ME ALLOW 176 WORK DAYS
PERCENT TI ME: 21.02 ORI G TI ME ALLOW 176 WORK DAYS
CROALEY

01/ 26/ 2019
08/ 23/ 2018

DATE TI ME STARTED 10/09/2018
10/ 16/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

09/ 13/ 2018
10/ 09/ 2018
10/ 09/ 2018

DATE TI ME STOPPED
DATE ACCEPTED

PARTI CI PATI NG $ 1,505, 270. 47 $ 67, 159. 49
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 1, 505, 270. 47 67, 159. 49
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 505, 270. 47 67, 159. 49
RETAI NAGE -38,204. 22 -2,014.79
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 467, 066. 25 65, 144. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 1, 467, 066. 25 65, 144. 70
OTHER ADJUSTNENTS 0. 00 0.00
PAYMENT DUE $ 65, 144. 70

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: STRL67A- 002 ESTI MATE NO 0005 08: 38: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 206. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
0010 202-00200 *Rermoval of Sidewal k 460. 000 36. 220
SY 0. 000 0. 00
16. 00000 36. 220 579.52
0015 202-00203  *Renoval of Curb and Gutter 605. 000 35. 500
LF 0. 000 0.00
10. 00000 35. 500 355. 00
0020 202-00210 *Renpval of Concrete Pavenment 247.000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0025 202-00220 Renmoval of Asphalt Mat 1, 720. 000 12. 440
Sy 0. 000 0.00
5. 00000 12. 440 62. 20
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 33, 254. 000 24,328. 000
SY 0. 000 0. 00
4. 00000 24,328.000 97, 312. 00
0035 202-00810 *Rerpval of Ground Sign 132. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0040 202-00821 *Rermoval of Sign Panel 25. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 51. 000 0. 000
cY 0. 000 0.00
90. 00000 0. 000 0. 00
0050 203-00065 Enbanknent Material (Conplete In Place) (R20) 37.000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-00100 Muck Excavation 25. 000 0. 000
cY 0. 000 0.00

60. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0005 08: 38: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 70. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0065 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0.00
140. 00000 0. 000 0.00
0070 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0075 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0.00
0080 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0.00
0085 203-01622 Sweeping (Wth Pickup Broom 20. 000 0. 000
HOUR 0. 000 0.00
170. 00000 0. 000 0.00
0090 203-02330 Labor er 16. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0095 207- 00205 Topsoi | 670. 000 0. 000
cY 0. 000 0.00
1. 00000 0. 000 0.00
0100 207-00210 St ockpi | e Topsoi | 1, 000. 000 0. 000
cY 0. 000 0. 00
0. 50000 0. 000 0.00
0105 208- 00002 Erosi on Log Type 1 (12 Inch) 604. 000 80. 000
LF 0. 000 0.00
6. 00000 80. 000 480. 00
0110 208-00012 Erosi on Log Type 1 (9 Inch) 240. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQIECT STR167A- 002 ESTI MATE NO 0005 08:38: 15
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 208- 00035 Aggr egat e Bag 730. 000 8. 000
LF 0. 000 0. 00
10. 00000 8. 000 80. 00
0120 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0125 208-00053 StormDrain Inlet Protection (Type |I) (84 Inch) 12. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0130 208-00054 StormDrain Inlet Protection (Type I1I) 6. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0135 208-00056 StormDrain Inlet Protection (Type IIl) 6. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 150. 000 2.000
HOUR 0. 000 0. 00
50. 00000 2.000 100. 00
0150 208-00105 Renopval and Disposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0155 208-00106 Sweepi ng (Sedi ment Renoval) 81. 000 1.000
HOUR 0. 000 0. 00
170. 00000 1. 000 170. 00
0160 208-00107 Renoval of Trash 121. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0165 208-00207  Erosion Control Managenent 161. 000 17. 000
DAY 8. 000 2,400. 00
300. 00000 25. 000 7,500. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0005 08: 38: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00066 Reset Monument Box 11. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0175 210-00827 Reset Pul |l Box 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0180 210-04010 Adj ust Manhol e 9. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0185 210- 04050 Adj ust Val ve Box 9. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0190 210- 04060 Adj ust \Water Meter 1. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0195 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0205 213-00002 *Mul chi ng (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0210 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0215 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 100. 000 0. 000
Cl ass
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0220 304-06007  Aggregate Base Course (Cl ass 6) 415. 000 3. 000
cY 0. 000 0. 00

50. 00000 3. 000 150. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0005 08: 38: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 304-08002  Aggregate Base Course (Shoul der Material) 150. 000 0. 000
cY 0. 000 0. 00
44.00000 0. 000 0. 00
0230 304-09100 Aggregate Base Course (Recycled Asphalt Pavenent) 1,181. 000 831. 280
TON 0. 000 0. 00
18. 00000 831. 280 14, 963. 04
0235 307-00000 *Hydrated Linme 293. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0240 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 704. 000 28. 490
TON 0. 000 0. 00
190. 00000 28. 490 5,413.10
0245 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 13, 209. 000 6,178. 700
TON 10. 470 858. 54
82. 00000 6, 189. 170 507, 511. 94
0250 406-09500 *Col d Bitum nous Pavenent (Recycle) 117, 812. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0255 409-01015 *Cover Coat Material (Type I) 48, 035. 000 0. 000
Sy 0. 000 0. 00
1. 60000 0. 000 0. 00
0260 409-02015 *Cover Coat Material (Type II) 95, 914. 000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0265 409- 09500 *Slurry Seal Material 45, 408. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0270 411-10216 *Emul si fied Asphalt (CRS-2P) 68, 303. 000 0. 000
GAL 0. 000 0. 00
2.60000 0. 000 0. 00
0275 411-10255 Enul sified Asphalt (Sl ow Setting) 4,061. 000 3, 336. 450
GAL 17. 060 68. 24

4. 00000 3, 353.510 13,414.04



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0005 08: 38: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-90040 *Recycling Agent 163, 527. 000 0. 000
GAL 0. 000 0. 00
2.70000 0. 000 0. 00
0285 412-00600 *Concrete Pavenent (6 Inch) 21. 000 0. 000
SY 0. 000 0. 00
160. 00000 0. 000 0.00
0290 506-00212 *Riprap (12 Inch) 16. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0. 00
0295 603-10180 18 Inch Corrugated Steel Pipe 110. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0.00
0300 607-11580 Fence (Tenporary) 240. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0305 608-00000 *Concrete Sidewal k 292. 000 23. 360
SY 0. 000 0. 00
80. 00000 23. 360 1, 868. 80
0310 608-00010 *Concrete Curb Ramp 322. 000 30. 340
Sy 0. 000 0. 00
200. 00000 30. 340 6, 068. 00
0315 609-21020 *Curb and CGutter Type 2 (Section II-B) 1, 295. 000 102. 200
LF 0. 000 0. 00
45. 00000 102. 200 4,599. 00
0320 609-24006 *Cutter Type 2 (6 Foot) 127.000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0325 609-24008 *Gutter Type 2 (8 Foot) 200. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0.00
0330 609-60011 *Curb Type 6 (Section M 50. 000 0. 000
LF 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

610- 00030

612- 00001

612-00003

612- 00041

612-00042

612- 00043

614-00011

614- 00012

614-01503

614- 01573

614-01583

C20754
20754-BID
STR167A- 002

ROADWAY

*Medi an Cover

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

Sli pbase

*Steel Sign
Sl i pbase

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Mat eri al

(Concrete)

(Type I)

(Type 111)

(Flexible) (Type 1)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Cass I)

(Class I1)

ESTI MATE NO 0005

Support (2-1nch Round)(Post and Socket)

Support (2-1/2 Inch Round NP-40)(Post &

Support (2-1/2 In Round Sch 80) (Post &

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
SF
16. 00000
93. 000
EACH
20. 00000
35. 000
EACH
21. 00000
273. 000
EACH
60. 00000
5. 000
EACH
65. 00000
20. 000
EACH
70. 00000
537. 000
SF
18. 00000
1, 045. 000
SF
21. 00000
39. 000
EACH
200. 00000
93. 000
EACH
400. 00000
4. 000
EACH

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 02/ 21/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:38: 15

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 625-00000

0395

626- 00000

0400

626-01103

0405

627-00011

0410

627-00013

0415

627- 00030

0420

627-00070

0425

627- 30405

0430

627-30411

0435

630- 00000

0440 630-00007

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Pavenment Marking Paint (\Waterborne)

*Pavenent Marking Paint (Hi gh Build)

Rai sed Pavenent Marker (Tenporary)

*Pref ormed Thernopl astic Pavenent Marking

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

40, 000. 00000

1. 000
LS
463, 593. 00000

1. 000
LS
15, 000. 00000
2,487.000
GAL
41. 00000
1, 907. 000
GAL
43. 00000
24,611. 000
EACH
2.00000
126. 000
SF
16. 00000
620. 000
SF
22.00000
736. 000
SF
18. 00000
3, 500. 000
HOUR
22.00000
90. 000
DAY

90. 00000

QrY TH'S PERI OD
QTY TO DATE

192.
66.
. 460

1,073
. 500
1,199

29.
13.
42.

. 248
. 030
. 278

. 500
. 000
. 500

. 315
. 060
. 375

070
390

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

500

000
000
000

Page 9

ESTI MATE RUN 02/ 21/ 2019

1, 200.

900.

2,721.

2,783

1,170.

00

.00

99

.00

.00

.00

.00

.00

00

00

08:38: 15

AMOUNT

11,120

231, 796

5,625

10, 596

26, 389

3,780

00

50

00

86

.00

.00

.00

.00

.00

00

00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0005 08: 38: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00012 *Traffic Control Management 176. 000 49. 000
DAY 15. 000 10, 500. 00
700. 00000 64. 000 44,800. 00
0450 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.000
EACH 0. 000 0. 00
80. 00000 1. 000 80. 00
0455 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0460 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 78. 000 27.000
EACH 0. 000 0.00
15. 00000 27.000 405. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 68. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0475 630-80355 *Portable Message Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
12, 000. 00000 4.000 48, 000. 00
0480 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0485 630-80360  *Drum Channel i zi ng Device 155. 000 40. 000
EACH 0. 000 0. 00
12. 00000 40. 000 480. 00
0490 630-80380 *Traffic Cone 100. 000 15. 000
EACH 0. 000 0. 00
3. 00000 15. 000 45. 00
0495 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0005 08: 38: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0505 630-86810 *Traffic Signal (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0510 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70012 F/ A Asphalt Pavenent Incentive 85, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70016 F/ A Fuel Cost Adj ustnment 19, 750. 000 685. 750
F A -51. 650 -51.65
1. 00000 634. 100 634. 10
0530 700- 70019 F/ A Asphalt Cenent Cost Adjustment 57, 000. 000 - 35, 756. 790
FA -944. 430 -944. 43
1. 00000 - 36, 701. 220 - 36, 701. 22
0535 700-70023 F/ A On- The-Job Trai nee 2,560. 000 1, 609. 000
FA 32.000 32.00
1. 00000 1, 641. 000 1, 641.00
0540 700-70025 F/A Quality Incentive Payment 44, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0545 700- 70031 F/A Interim Surface Repair 2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70042 F/ A Railroad Fl aggi ng 29, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0005 08: 38: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700-70310 F/ A Landscaping 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 411-10025 Emul Asph (Sp) (CQS-1hL) CMD 002 58. 000 0. 000
TON 0. 000 0. 00
610. 00000 0. 000 0. 00
0745 625-00001  Const Surveying (Hour) CMD 002 90. 000 42.000
HOUR 0. 000 0. 00
150. 00000 42. 000 6, 300. 00
0750 630-80344  Const Traf Sign (Spec) CMO 002 75.000 8. 000
SF 0. 000 0. 00
18. 00000 8. 000 144. 00

CAT 0200 CURRENT AMI $ 5,020, 365.30 $ 21,637.69% 1,023, 061. 88
CAT NO0300 STRUCTURES

0565 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,914. 000 2,227.330
SY 0. 000 0. 00
22.00000 2,227.330 49, 001. 26
0570 202-00425 *Renoval of Bridge Railing 961. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0575 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 300. 000 291. 000
SY 0. 000 0. 00
300. 00000 291. 000 87, 300. 00
0580 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 148. 000 148. 000
5% 0. 000 0. 00
400. 00000 148. 000 59, 200. 00
0585 202-00504  *Renpval of Expansion Device 84. 000 56. 000
LF 0. 000 0. 00

180. 00000 56. 000 10, 080. 00
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PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0005 08: 38: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0590 202-01130 *Renoval of Guardrail Type 3 140. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0595 206- 00065 *Structure Backfill (FlowFill) 4. 000 0. 000
cY 0. 000 0.00
700. 00000 0. 000 0. 00
0600 210-00520 *Rebuild Portions of Present Structure 47.000 0. 000
Sy 0. 000 0.00
1, 600. 00000 0. 000 0.00
0605 240-00010 Renoval of Nests 24. 000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0. 00
0610 240- 00020 Netting 2,670. 000 0. 000
Sy 0. 000 0.00
2.00000 0. 000 0.00
0615 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 379. 000 319. 000
TON 60. 000 4,920. 00
82. 00000 379. 000 31, 078. 00
0620 409-02015 Cover Coat Material (Type I1) 432. 000 0. 000
Sy 0. 000 0. 00
1. 40000 0. 000 0.00
0625 409- 09500 *Slurry Seal Material 432. 000 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0. 00
0630 509-00000 *Structural Steel 74.000 0. 000
LB 0. 000 0.00
15. 00000 0. 000 0.00
0635 509-00001 *Structural Steel (Galvanized) 1, 929. 000 0. 000
LB 0. 000 0.00
5. 00000 0. 000 0. 00
0640 515-00120  *Waterproofing (Menbrane) 1, 309. 800 654. 900
SY 654. 900 14, 407. 80

22.00000 1, 309. 800 28, 815. 60



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20754-BI D ESTI MATE RUN 02/ 21/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO 0005 08: 38: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0645 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 56. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0650 518-01050 *Bri dge Expansi on Device (Special) 28. 000 0. 000
LF 28. 000 19, 600. 00
700. 00000 28. 000 19, 600. 00
0655 601-03041 *Concrete Class D (Bridge) (Special) 72.000 57. 000
cY 3.180 5,724.00
1, 800. 00000 60. 180 108, 324. 00
0660 601-51005 *@Gal vani ¢ Anodes 1, 228. 000 1, 228. 000
EACH 0. 000 0. 00
30. 00000 1, 228. 000 36, 840. 00
0665 602-00000 *Reinforcing Steel 2,500. 000 612. 365
LB 0. 000 0. 00
2. 00000 612. 365 1,224.73
0670 602-00020 *Rei nforcing Steel (Epoxy Coated) 183. 000 125. 000
LB 58. 000 870. 00
15. 00000 183. 000 2,745.00
0675 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 219. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0680 606- 00305 *Quardrail Type 3 (Special) 24.000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0.00
0685 606-00720 *Cuardrail Type 7 (Style CO) 30. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0690 606-01370 *Transition Type 3G 12. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0695 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00

2, 000. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 15
ESTI MATE RUN 02/ 21/ 2019
08: 38: 15

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0700 606-01390

0705

606- 02003

0710

606- 02005

0715

606-11010

0720 606-11015

CAT NO0400

0725 620-00002

0730 620-00012

0735 620-00020

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON
STRUCTURES

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 10R

*Bridge Rail Type 10R (Special)

Construction Engineering Bid Itenms

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
EACH
2, 100. 00000
9. 000
EACH
4, 500. 00000
2. 000
EACH
3, 500. 00000
846. 000
LF
230. 00000
120. 000
LF
300. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
26, 000. 00000
1. 000
EACH
16, 000. 00000
2.000
EACH
6, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000

. 000 .00

. 000
. 000
. 000

.00
.00

. 000
. 000

. 000 .00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

971,745.40 % 45,521.80% 434, 208.

. 000
. 000
. 000

.00

26, 000. 00

. 000
. 000
. 000

.00

16, 000. 00

. 000
. 000 .00
. 000 6, 000

6, 046, 110. 70 $ 67,159.49$ 1, 505, 270.



